



The Agile Ecosystem

THE INPUT Backlog

A prioritized, dynamic list of all features and requirements needed for the project.



THE ENGINE Scrum&Kanban

We use Scrum for structured rituals and roles, while utilizing Kanban boards to visualize and optimize our workflow.



THE CONTAINER Sprint

A fixed time-box where planned work is completed. For our team, the duration is strictly 1 week.



Story Point

A relative unit of measure used to estimate the overall effort, complexity, and inherent risks of a task, rather than estimating in hours. It shifts the focus from time to effort, typically using the Fibonacci sequence (1,2,3,5,8...)

STORY POINT MATRIX

Story Point	EFFORT	RESOURCE	RISK	COMPLEXITY
1	Minimum	A few minutes	None	Little
2	Minimum	A few hours	None	Little
3	Mild	A day	Low	Low
5	Moderate	A few days	Moderate	Medium
8	Severe	A week	Moderate	Medium
13	Maximum	A month	High	High


SOURCE: Asana

*planio


STORY POINTS


= RELATIVE UNIT OF MEASURE

Example of a simplified Fibonacci Sequence



*planio







Burndown Chart

A visual chart that displays the remaining workload (in Story Points) on the vertical axis against time on the horizontal axis. It provides the team with real-time visibility into whether the 1-week sprint goal will be achieved.

Sample Burndown Chart



Adapt to Change

Adapt effortlessly to evolving requirements or sudden changes in circumstances or expectations.

Iterative Process

Work in short cycles to adapt and refine continuously.

Transparency Flow


Make progress visible with clear reporting tools.

Customer Focus

Engage users often to ensure real value delivery.

Collaboration First

Teams and users stay actively involved throughout the entire process, ensuring continuous collaboration.



Building Blocks of Agile Value




Ideas Pool

Raw concepts, high-level system architecture requirements, and technical demands enter the development pipeline system.



Prioritize List

Concepts and requirements are filtered and ranked based on business value, technical feasibility, and certification/compliance criteria.



Sprint Backlog

All approved features and tasks (including software code, system/hardware verifications, or test scenarios) are transformed into functional, verified intermediate outputs through iterative cycles.



Delivered Value

Systems, software, or product solutions that have successfully passed all tests, meet qualification standards, and are polished and ready for integration into the final user/system environment are deployed or delivered.

Agile Development Funnel

How ideas refine into deliverables.


Weekly Agile Practices

The various Weekly methods and practices that consistently and effectively shape and improve the overall progress of a team.



Daily Standup

The brief meeting provided updates on various tasks and the progress being made.




Backlog Refinement

A preparation session to clarify task details, review acceptance criteria, and assign Story Points (estimation) to ensure upcoming items are fully ready before Friday.



Sprint Review

The opening session of our Friday cycle. The team demonstrates working features and testing outcomes completed during the week to gather immediate feedback.



Sprint Retrospective

Held right after the review to analyze our workflow. The team discusses what went well, identifies bottlenecks, and creates 1–2 concrete action items for continuous improvement.



Sprint Planning

The final step of our Friday cycle. The team defines the next sprint goal, reviews capacity, and commits to the specific workload for the upcoming week.